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REQUEST FOR OFFER 

TASK ORDER NUMBER: #l 

TASK ORDER TITLE: Support for NPL Updates 

PROJECT OFF1CER: Mary Ann Rich, (703) 603-8825 

1. BACKGROUND 

The Comprehensive Environmental Response, Compensatio~ and Liability Act 
(CERCLA) enacted in 1980, and amended by the Superfund Amendments and Reauthorization 
Act (SARA), provide the Federal Govermnent broad authority for responding to the dangers 
posed by uncontrolled.releases of hazardous substances, pollutants, and contaminants. The 
Environmental Protection Agency (EPA) responded by developing the Hazard Ranking System 
(HRS), which is a scoring system used to establish the National Priorities List (NPL). On 
December 14, 1990 (55 FR 51532), EPA revised the HR.S, as required by SARA. The revised 
HRS became effective on March 14, 1991. It is a more comprehensive and accurate scoring 
system than the original HRS and may add new types of sites to the NPL. 

The State, Tribal, and Site Identification Center (ST/Sl) in OERR is responsible for 
discovering sites, evaluating their potential threat to human health and the environment, 
implementing the HRS, and proposing and finalizing them to the NPL. 

l. PURPOSE: 

This Task Order (TO) provides technical support to EPA in the Agency's review of sites 
that are candidates for the NPL updates under the revised HR.S. The purpose of the technical 
review. known as the Quality Assurance (QA) review, is to ensure that the technical basis used to 
support a site listing decision ·is consistent with the revised HRS rule as defined in the 
December 14, 1990 Federal Register, as well as EPA's technical guidance. 

3. SCOPE OF WORK: 

Task 1: Prepare and submit the information outlined in this request for offer and a 
c::ost proposal corresponding to the work outlined in this task order. 

During the period of performance for this Task Order, the contractor shall conduct task 
order monitoring of the LOE and expenditures at the task level, quality assurance and 
management activities. including preparation of the monthly progress report, under this task. The 
monthly progress repon should be itemized site-specifically where possible. 

• 



10/05/01 FRI 11:15 FAX 703 603 9100 

· Taak 2: QA Review 

U.S. EPA - Superfund HQ 

-2-

...... 
! 

. ·~· 

The EPA Headquarters Regional Coordinator (HQ RC) will provide the contractor with 
HR.S Documentation Record packages following submittal to HQ by the EPA Regions. The· 
contractor shall review the HRS packages to ensure that the HRS is properly and consistently 
applied. The contractor shall iden~ site package data gaps and shall support EPA in evaluating 
the adequacy of documentation supporting site scores to assure that the packages have the best 
chance of meeting legal challenges. The contractor shall anticipate review of up to 54 packages 
for all regions during Option Year One. 

Priorities for OA: Upon receipt qfeach HR~ site package. the contractor shall make a . 
q.ualitatiye assessment of the major pathways and/or factors contributing most significantly to the 
overall risks/score as posed by the site. and prioritize the issues in tenns of risk/contribution to 
score. The contractor shall then discuss this assessment with the HQ RC. If the contractor is 
uncertain of the level of review for pathways not contributing greatly to the overall score, they 
shall raise these concerns to the HQ RC. The contractor shall conduct the QAreview based on 
the priorities identified by the EPA HQ TOM and in coordination with the HQ RC. 

The contractor shall ensure that major contributing factors are technically defensible. The 
proportion oftirne spent during the QA review shall reflect the relative importance of the 
pathways and/or factors. The QA review shall be oonducted for all information submitted in the 
HRS package. but the tune taken to review portions of the package not contributing significantly 
to the overall site score shall be a small fraction of the time taken to review the significant 
portions of the site package. 

Subtask 1 - QA Letter: After completion of QA on an HRS site package, the contractor 
shall prepare a QA letter for each one reviewed. If major issues arise, the contractor shall · 

· discuss them with the Regional NPL Coordinator and the HQ Regional Coordinator prior 
to submittal of the QA Jette~. The purpose of this letter is to provide Headquarters and 
the Region with written comments on problems or we~esses in site HR.S packages. 
These letters should be comprehensive. such that ~ all problems cited in the letter are 
addressed, the site package will be ready to pass QA (in absence of new QA issues). 
Before the QA letter is sent, if there are unresolved issues, the contractor shall prepare a 
synopsis of the issues. with recommendations on how to resolve them. Upon completion, 
each QA letter shall be sent to the appropriate HQ RC (who serves as task monitor), with 
copies going to the appropriate EPA NPL Coordinator in the region, and the· EPA TOM. 
The NPL Coordinator will then make the necessary changes to the HRS package and 
resubmit the revised HRS package to the contractor. There may be sever8.1 rounds of QA 
letters and resubmissions. After all issues are addressed and. only editorial concerns 
remain, the contractor sh.all pro\_'ide the Region with a "redlined" version showing the 
proposed corrections. Once the Region has signed off on these corrections, the contractor 
shall make these corrections, producing a final version the HRS Documentation Record. 
The format of QA letter shall be consistent with the outline of Attachment # 1 . 

~OOJ . 
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Subtaslt 1- Conference Call$: Following issuance ofQA letter, a member of the 
contractors QA team shall participate in conference calls when necessary with EPA HQ 
and the Regions to clarify issues and discuss areas of disagreement. The frequency of the 
conference calls shall be based on the need. This frequency will vary by Region and 
number of packages undergoing QA The contractors QA team member designated to a 
particular Region shall be reSponsible for reviewing site packages and discussing QA 
issues during the conference call and shall have responsibility for reviewing the same site 
packages dwing any subsequent formal QA of the site package that takes place. The 
contractor shall provide the HQ RC, the NPL coordinator in the Region and the EPA 
TOM with conference call notes (telecons) within 3 days following the call. 

Subtask 3 - Submission of Site HRs Packaps for EPA Approyal: When QA review is 
complete, all issues have been addressed, and the HRS package is ready for proposal to 
the NPL, the contractor shall assemble final site packages for submission for final EPA 
approval. The final package shall include: narrative summary, pathway score sheets, and 
HRS documentation record. The contractor shall be responsible for enswing that the 
narrative summary reflects any changes in the package resulting from QA review. The 
~nal package shall be delivered to the EPA TOM. 

Subt.ask. 4 - SuJ2port for NPL Rule Publication: This task will be competed between the 
two contracton and awarded to on:e only. 

The contractor shall support activities related to NPL rule publication. Since this subtask 
includes all sites and is thus not region-specific, the work is assigned to a single 
contractor. During Option Year 1, this subta.sk wiD be competed, and assigned to one 
contractor. These activities include: 
1) Tracking concurrence letters from States and Governors to help EPA determine a site's 
eligibility for proposal to the NPL (the EPA TOM, NPL Coordinator, or HQ RC will 
forward these letters to the contractor. The contractor shall maintain a Governor/State 
concurrence letter tracking report). 
2) Preparing public information documents including site narrative summaries and 
introductory infonnation on '1>escription and Auxiliary Information" documents. 
3) Preparing draft fonn letters which shall be delivered in electronic format to the EPA 
TOM for members of Congress so that EPA may notify them of the Agency's intent to 
propose or add sites to the NPL that are in their State or Congressional District. EPA will 
provide the contractor with a list of Representatives prior to preparation of the 
correspondence. 

Task 3: ReJj.onal Visits 

The contractor shall accompany the HQ RC on visits to each of the 1 0 Regional offices to 
discuss QA issues approximately once per year or less. These visits are exclusive of the technical 

1 
. 

assistance visits discussed below. However, the technical assistance visits may negate the need 
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for separate Regional visits. Regional visits are not planned out at the beginning of the year, 
rather, the timing of the visit will be based in part on when the Region could use some help or a 
review. or in conjunction with other meetings near that location. Outstanding issues and 
circumstances ·may require additional Regional visits on occasion. If time pennits during the 
Regional meetings., the contractor shall· also answer general questions on any sites that are 
expected to be NPL candidates for fftture updates. (No additional preparation or reporting is 
required for NPL candidates for future updates consultations.) 

When a Regional visit has been scheduled, the Regional NPL Coordinators or HQ RCs 
~ill submit new Documentation Record packages, if any, to the contnictor at least three weeks in 
advance in order to give the contractor sufficient time to perform QA review and analyze issues 
on that package. 

One week prior to the Regional visits. the contractor shall brief the HQ RC in detail on 
scoring issues, documentation problems, and other general deficiencies in that Region's HRS 
packages. At least 24 hours prior to the briefing; the contractor shall provide the HQ RC and the 
EPA TOM with a written review of the packages which the Region has submitted. The written 
review shall be in accordance with the EPA fotmat provided (Attachment 1). The reviews shall 
consist of the contractor's analysis of data gaps and the adequacy of the documentation. 

Task 4.: Iechnital Assistance 

The contractor shall respond to special requests for pre-HRS and HRS technical support 
to the Regions. The contractor's QA team member designated to a particular Region or site, or a 
contractor representative with experience in an area of particular interest to the Regio~ay 
provide the Region with technical support in the following areas: review file information ~n-NPL 
caiuudate sites, advise the Region in preparmg tlie HRS pacbge for SUbmittal to EPA: Crforni·-
e!:eliminary reviewof e draft HRS pac ge, g~ve a VJce as to e options for revising the 
packige. Should the HQ RC not be present in the Region, the QA team member shall contact the 
him/her if issues arise during the visit that need immediate resolution. The cost of these trips shall 
be charged site-specifically. Upon return ftorn a Regional trip, the contractor shall prepare a 
JWOrt summarizing the issues on each site discussed during the trip. the report sh8ll mclude any 
issues that need to be resolved by EPA Headquarters in order to enable the Region to proceed 
with preparation or revision of the HRS Documentation Record package. 

Technical support could also include review of site investigations or sampling plans or 
participation in site screening discussions. Such support does not necessarily require a trip to the 
Region; discussion of technical review and consultation can be achieved through conference calls 
and written materials. Technical assistance 'Will be tasked via technical direction by the EPA 
TOM. 

I11k 5: Meetiap and Consgllatiou witb SVSI eente.r: Excepting for Subtask 4, this 
Task is being awarded to both ~ontradon. The contractor shall support EPA as follows: · 

141005 
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Subtask 1- Status Mf&tin&· As requested by the EPA TOM in am. the contractor shall 
attend meetings with EPA on the status ofNPL dates at EP . These. meetings will 
be infrequent u o year since most status updates are easily conducted by phone. 
However, such meetings may be necessary prior to E.ederal Resister publication. 
Meetings, as appropriate, shall be held betWeen the contractor's QA team and the HQ 
RCs. In addition, the desigdated contractor's Regional contacts shall contact each oftheir 
10 ~EPA Regional NPL Coordinators weeJcbr (only if there is any HRS activity in the 
Re~on) to provide an update on the status of sites in the Region. 

Snbtuk 2 • Pre-R.Qle Briefings;. Prior to submjUaJ of final QA packages. the contractor 
s~ brief HQ on politically or teFhiucally sensitive candidate sites for the update. During 
this meeting, the contractor shall raise unresolved and outstanding QA issues, if any. The 
contractor shall estimate briefings on up to six sites during Option Year One. 

Subtask 3 - Status Re.poo: Each month a report on the status of all sites shall be 
delivered to the EPA TOM who will distribute to the Center Director and HQ RCs. The 
report shall be delivered on the last business day of each month unless specified otherwise • 
by the EPA TOM. This report shall be delivered to the EPA TOM in electronic format. 
After comment or concurrence from the EPA TOM (approximately 3 days following 
delivery date of status report), the contractor shall send an updated status report to the 
NPL Coordinators in each region. 

Subtaak 4 - Conference Support: This work. will be competed on an as needed basis 
between MNG ud DynCorp. The contractor shall attend conference meetings in 
support ofHRS and NPL work being perfonned under this task order. Contractor 
panicipation/attendance will be requested and approved by EPA 16 calendar days prior to 
the conference. EPA will issue JD(s) requesting participation in and support for specific 
meetings during these conferences.For planning purposes, the contractor shall ,provide 
conference suppon (up to two per year) one in each Region 5 and Region 6, each lasting 
three days. 

Iask 6: Research and Anatnu ofBBS J)ocumeatation Records 

This Task is beiag awarded to both contractors. The contractor shall respond to up to 
four s ecial re uests for research and sis of HRS Documentation Records. The r uests are 
hi variable and may range from 2 hours to 200 hours. s researc and ysis may be in 
response to inqumes from ongress, o er agencies or EPA management or may be 
in support of reauthorization activities. This research and analysis could apply to al1 sites 
proposed under the original and revised HRS and sites that are currently undergoing QAreview. 
The research could, but not always will, begin with a database search for a certain subset of sites 
and might include research into the HRS Documentation Records to further narrow down the · 
subset of sites (for example, finding all sites listed based on contaminated sediments). This 
research and analysis will be requested in a TD by the EPA TOM. 
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Task 7: Streamlined OA of DRS Documentation Reconfs 

The contractor shall perform a streamlined QA on HRS Documentation Record packages. 
This review is designed to address major issues and ensure a supportable score, but not provide 
some of the QA details needed for. more complicated sites. Sites are typically one pathway. 
Streamlined QA review will be tas~ by the EPA TOM via technical direction on a site-specific 
basis. The TD will include guidance for performing the QA for that specific site but will follow . 
generally the fonnat in the attached SOP (Attachment 2). For cost estimation purposes, each 
contractor shall estimate one QA in each region, but up to six. in Region 6,. of its total QA 
reviews performed during Option Year One will be streamlined QA. 

The deliverables shall be due as stated below. The contractor shall provide the EPA TOM 
with three copies of all deliverables and drafts. Associated word processing disks compatible with 
OERR software must also be provided upon completion of the task order . 

Task 1: 

Task 2: 

WorkPJan 
Within 15 days after receipt of Task Order 

Monthly Progress Report 
Due to EPA HQ on the 20th of each month 

Svbtask 1 
QA Letter- Due 20 business days after receipt ofHR.S package foT a one pathway 
site plus an additional 5 business days for each add:itional pathway 

Subtask2 
Teleconference Call Notes- Due within 3 business days following conference call 

Subtask 3 
Site Packages- Due within S business days following completion ofQA review 

Subtask 4 
l. Support for NPL Rule Publication - Governor/State concurrence letter tracking 
report shall be submitted to EPA on the 25th (or closest business day) of each 
month: 
2. Other NPL rule publication support activities should be completed at least one 
week prior to NPL rule publication. 
3. Congressional letters shall be submitted at least one week prior to NPL rule 
publication. 

141007 
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Headqyaoers Briefina - To be done 5 business days prior to Regional visit 
following issuance of m which establishes visit date. 

Written Review ofRe&ional Packa.ges and their Status - at least two business days 
prior to HQ briefing 

~. 

Technical Sup,port Documents- Due upon-completion and in accordance with 
schedule arranged with EPA TOM and HQ RC. The repon summarizing the 
issues discussed on each site shall be due 5 business days after conclusion of the 
trip. 

Subtask 1 
StatUs Meeting- Meeting upon request ofEPA TOM by m. without 3 business 
days. . 
Contact with EPA HQ RCs- Weekly (ifHRS packages are being reviewed) 

Subtask2 
Pre-Rule Briefings - No later than 10 business days prior to publication of 
proposed rules 

Subtasls; 3 . 
Monthly Status Report - Due by the last business day of each month in electronic 
format 

Subtask 4 
Contractor shall attend HRS and NPL-related conferences at EPA's request. A 
TD will be issued at least l~ calendar days prior to conference 

As specified in TD. Due betWeen 1 and 14 days from issuance ofm depending 
on complexity of request. 

Will be specified in TD, but due generally 12 days from issuance ofTD, depending 
on site. 

5. CONTRACTOR PERFORMANCE 

During the first option year, the contractor will be rated twice. The first will be after six 
months, the second at the end of the option year. Rating will be in accordance with the attached 
contractor perfonnance report (Attachment 3). 

~008 
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Task Order Number: 
. Task Order Title: 
EPATOM: : 
DynCorp I&ET, Inc. TOM: 
Percent Complete: 

DVNCORP I&ET, INC. 

EPA Contract No. 68-W-98-106 
Monthly Progress Report 

(!)/1/98- 5/31/98) 
BASE PERIOD 

SFUND RECORDS CTR 

2159796 

DYN-002 Est. for Next Period: 900 hours 
Support tor NPL Updates 
T. Keidan I (703) 603-8852 
J. Vescio I (703) 519-1474 
9.29% {Based on Level of Effort} 

Part 1. Activities undertaken during the. month: Work under this task order was previously performed under 
EPA contract 68-W7-0051. Beginning May 1, 1998, the work was transferred to contract 68-W-98-
106, Technical and Analytical Support for EPA's National Priorities Ust. Work performed for a 
number of sites within the QA review cycle was transferred to this contract; those sites are listed in 
the May 21, 1998 version of the monthly QA Status Summary Report. 

For the first month of the new contract, the majority of the level of effort (LOE) was expended on the 
QA review of HAS packages for four sites: Charleston Boat Yard (Region 1 0), Federal Creosote 
(Region 2), Mid-Coast Marine (Region 10), and Midnite Mine (Region 2). Work on these sites 
accounted for 52 percent of the total site-specific charges to the work assignment. In addition, 
DynCorp performed QA review on 16 other sites. 

The task order was received and a work plan and cost estimate for Dyn-002 was delivered on May 
14, 1998. Under technical assistance, work continued on the Corinna Main Street site. Under the 
conference support subtask. Joe Vescio attended the Nationai Site Assessment Conference in 
Denver, Colorado on May 26 and 27 to provide input during the NPL Coordinators' break out 
session. Finally, the QA Status Summary Report database was migrated into a Microsoft Windows 
compatible format and can now be delivered electronically to the EPA HQ TOM. A total of 15 
deiiverables were submitted for the period; five were submitted early, eight were submitted on time, 
one was submitted late (refer to Part 3, Issue and Resolutions, for more detail}, and one had no due 
date. 

During this reporting period. a total of 1.181 hours were expended at a total cost of $49,052.30. The 
hours expended equal approximately 7.1 full time equivalents (FTE). 

Task 1, Develop Work Plan: The EPA task order for Dyn·002 was received on April30, 1998. The 
work plan and cost estimate were prepared and delivered ahead of schedule, on May 14, 1998. 
Task order monitoring, quality assurance, and task order management, were also performed during 
the reporting period by DynCorp I&ET. A total of 62 hours were charged at a cost of $4,273.22 for 
this task. Please note that the "Other Expenses" in the monthly financial report consist of long 
distance telephone/fax charges. 

Task 2, QA Review: During thfs reporting period, OynCorp received eight HRS packages for QA 
review: 

Site Name Region Date Received Submission 

Lehigh Valley Railroad 2 5/4/98 Second 
Little Creek NAB 3 514/98 Second 
Federal Creosote 2 5/6/98 Rrst 
Computer Circuits 2 5112/98 Fourth 
Route 561 Dump 2 5/19/98 Second 
North RR Avenue Plume 6 5/22198 First 
Omega Chemical 9 5126/98 Rrst 
Lava Cap Mine 9 5/27/98 Rrst 

DynCorp I&ET Proprietary OYN-002 
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Subtask 1 - QA letter 

QA review activities were performed in support of 20 sites. A total of 930.5 hours, or approximately 
78 percent of the charges to the task order, were s~e specific. ·Four sites, or 20 percent of the sites, 
accounted for 487 hours, or approximately 52 percent of the site-specific hours expended during this 
reporting period: 

• Cliarteston Boat Yard (Region 10): 169.5 hours 
• Federal Creosote (Region 2): 140.5 hours 
• Mip-CoaSt Marine (Region 10): 91.5 hours 
• Midnite Mine (Region 10): 85.5 hours 

The average number of hours expended for the remaining 16 sites was 27.7 hours. DynCorp I&ET 
performed a number of streamlining activities during QA reviews to speed along the QA process. 
We performed a lim~ed QA review (at the request of the EPA TOM) for the North Railroad Avenue 
Plume site and combined the QA review letters for the Charleston Boat Yard, Mid-Coast Marine, and 
Southern Oregon Marine sites to produce one QA letter with similar issues for the three sites. 

Significant non-site-specific work was performed during this reporting period for a total of three 
hours. Work performed in this category includes general technical support and document review, 
continued implementa,tion of internal guidelines and operating procedures, and communication, 
coordination and technical work for regional coordinators. 

A total of 933.5 hours at a cost of $34,706 was charged to ttie subtask. 

Subtask 2 - Conference Calls 

Conference Calls were conducted for the following sites during the reporting period: 

• Andrews Air Force Base: May 6. 1998 
• Route 561 Dump: May 15, 1998 
• Fox River: May 19, 1998 
• Pownal Tannery: May 21, 1998 

A total of 60.5 hours at a cost of $3,658.59 was charged to the subtask. 

Subtask 3 - Submission of Site HAS Packages for EPA Approval 

No activities were performed under this subtask during the period. 

Subtask 4 - Support for NPL Rule Publication 

No activities were performed under this subtask during the period. 

Task 3, Regional Visits: No activities were performed under this task during the period. 

Task 4, Technical Assistance: DynCorp I&ET continued the technical assistance review of 
information for the Corinna Main Street site in Region 1. A total of 60.5 hours were charged by 
Ashley Jeffress, Kenyon Larsen. and William Chantry at a total cost of $2,1 07.39. · 

Task 5, Meetings and Consultation with St/Sl Center: 

Subtask 1 -- Status Meeting 

No activities were performed under this subtask during the period. 

------ ---------------------



Subtask 2 - Pre-Rule Briefings 

No activities were performed under this subtask during the period. 

Subtask 3 - Status Report 
I 

The monthly aA Status Report for April/May was delivered to EPA Headquarters on May 21, 1998; 
pending the EPA TOM's approval, the QA Status Regional Report wiD be delivered in early June. A 
total of 7 hours was charged by Joe Vescio for preparation of the report at a total cost of $465.78. In 
addition, Terry Keidan (the EPA HQ TOM) tasked DynCorp I&ET in a TOO to revise the monthly . 
status report and transfer site status infonnation into a new Windows compatible database. This 
transfer facilitates sending the report to the EPA TOM electronically. A total of 41.5 hours, at a cost 
of $2, 761.41, was charged by Valerie Schutz. 

Subtask 4 - Conference Support 

As requested by the EPA TOM in a TDD, Joe Vescio attended the National Site Assessment 
Conference in Denver, Colorado on May 26 and 27 to provide assistance during the NPL 
Coordinators' meeting. A total of 16 hours at a cost of $1,227.06 was charged to this subtask. 

Task 6, Research and Analysis of HRS Documentation Records: No activities were performed 
under this task ~uring the period. 

Part2. Deliverables: A total of 15 deliverables were submitted for the period: five were submitted early, 
eight were submitted on time, one was submitted late, and one had no due date. 

Deliverable TiUe 

QA .Review, 1st 
Submission, Sanford 
Gasification Plant, 
Region 4 

QA Review, 2nd 
Submission, 
Brandywine DRMO, 
Region 3 

Technical Review of 
Preliminary Info., 
Motor Fuels 
Corporation, Region 
6 . 

Technical 
Assistance Trip 
Report, Corinna 
Main Street, Region 
1 

QA Review, 1st 
Submission, Pools 
Prairie, Region 7 

Work Plan and Cost 
Estimate, Task 
Order Dyn-002 

Due Date 

514/98 

5/6/98 

N/A 

5/8/96 

5/8/96 

5115/98 

DynCorp I&ET Proprietary 

Modified Due Date 

N/A 

, N/A 

N/A 

NIA 

N/A 

N/A 

Date Submitted 

511/96 

5/6/98 

snt9B 

518/98 

5113/98 

5/14/98 

Submitted to 

Barbara Vandermer 

Marti Otto 

Barbara Vandermer 

Randy Hippen 

Mary Ann Rich 

Mary Ann Rich 
Jeanne Poovey 
Terry Keldan 

DYN-002 
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Deliverable Title 

Transfer of QA 
Status Summary 
Report from DOS· 
based to Windows 
Fonnat 

QAReview, 
Teleconference 
Format, Fox River, 
Region 5 

First OA Review 
Status Summary 
Report (electronic 
format), including 
telecon report 

Approach for 
perfonnlng 
streamlined QA 
review of Region 6 
packages (electronic 
format) 

QA Review, 1st 
Submission, 
American Brass, 
Region4 

QA Review, 1st 
Submissions, Mid
Coast Marine, 
Charleston Boat 
yard, Southern 
Oregon Marine, 
Region 10 

QA Review, 1st 
Submission, Federal 
Creosote, Region 2 

QA Review, 4th 
Submission 
Nansemond 
Ordnance Depot, 
Region 3 

OA Review, 1st 
Submission, Midnite · 
Mine, Region 1 0 

Due Date 

5/15198 

5119/98 

5131/98 

5/20/98 

5120/98 

5122/98 

6/2/98 

5/26198 

5/27/98 

Modified Due Date 

N/A 

N/A 

NJA 

NIA 

NIA 

N/A 

N/A 

NIA 

NIA 

Date Submitted 

5115/98 

5/19/96 

5121/98 

5/20/98 

5/20198 

5/22J98 

5/26/98 

5126/98 

5/27198 

Submitted to 

Terry Keidan 

Bob Myers 

Terry Keidan 

Bob Myers 

Barbara Vandermer 

Bob Myers. 

Terry Keidan. 

Marti Otto 

Bob Myers 

Part 3. Issues and Resolutions: The OA review letter for the Pools Prairie s~e in Region 7 was delivered late 
for the following reason: during a conference call with the Region and EPA HQ, it was decided that 
the documentation record needed to be restructured. HQ and the Region decided that the OA 
review letter should focus on restructuring the documentation record, not on specific QA issues. The 
QA letter was rewritten, making it late for delivery. 

Part 4. Activities anticipated during the next month: Activities will continue on QA review, technical 
assistance, and preparation for the next NPL rule publication, including preparation of EPA briefings, 
congressional letters, and public documents. 
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lagging costs: Computer costs will lag one month behind throughout this task order. The long 
distance travel costs associated with Joe Vescio's trip to the National Site Assessment Conference 
will be included in a future invoice. 

Changes in personnel: There were no changes in personnel during the period. 

DynCorp I&ET Proprietary 
DYN-002 
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OPTIONAL FORM 99 (7·90} 

DVNCORPI&I 

EPA Contract No. E 
Monthly Progre~ 

(6/1198. 613 
BASE PERIOD 

Task Order Number: DYN-002 Est for Next Period: 750 hours 
Task Order Title: Support for NPL Updates 
EPA TOM: T. Keidan I (703) 603-8852 
DynCorp I&ET, Inc. TOM: J. Vescio I (703) 519-1474 
Percent Complete: 21% (Based on Level at Effort) 

Part 1. Activities undertaken during the month: The majority of the level of effort (LOE) under QA Review 
was expended on the review of HRS packages for four sites: Lava Cap Mine (Region 9), Pownal_ 

. Tannery (Region 1), Omega Chemical (Region 9), and North Railroad Avenue Plume (Region 6). 
Work on these sites accounted for 44 percent of the total site-specific charges to the work 
assignment. In addition, DynCorp performed QA review on 18 other sites. 

A significant number of hours were also charged to the review, preparation, and presentation of 
briefings at EPA Headquarters for sites that will be proposed in the next NPL Update. DynCorp 
prepared and presented briefings for 14 sites. In addition to the briefings, general NPL rule support 
included preparation and delivery of Congressional letters, preparation of site narrative summaries, · 
and revision of the NPL public support documents. Under technical assistance.] work continued on 
the North\:Vest Oil Qra!~ site in. Regi~ A total of 19 deliverables and the monthly technical report 

-were-submitted for the period; five were submitted early, six were submitted on time, and nine had 
no due dates. 

During this reporting period, a total of 1,086 hours were expended at a total cost of $48,178.08. ./ 

Task 1, Develop Work Plan: DynCorp received task order/cost estimate approva1 for Dyn-oo2 on 
June 25, 1998. A level of effort of 9,000 hours was authorized for the task order. Task order 
monitoring, quality assurance, and task oi-der management were performed during the reporting _

1 
period by DynCorp I&ET. Atotal of 26.5 hours was charged at a cost of $1,934.67 for this task. /: \. , 1 , 
Please note that the "'ther Expenses" in the monthly financial report consist of long distwlce ~ \)J 1'- ·I 
telephone/fax charges. · -···· · 

Task 2, QA Review: During this reporting period, a total of 732.9 hours, or approximately 67 
percent of the charges to the task order, were site specific. DynCorp received 10 HRS packages for 
QA review during the period: 

Site Name Region Date Received Submission 

Hiteman Leather 2 6/12/98 Second 
Federal Creosote 2 6/16198 Second 
U.S. Avenue Burn 2 6/16198 First 
Leviathan Mine 9 6/16/98 First 
Brandywine DRMO 3 6/16198 -Fourth 
Computer Circuits 2 6/19/98 .-Fifth 
UtUe Creek NAB 3 6/24/98 -Third 
Charleston Boat Yard 10 El/25198 Second 
Southem Oregon Marine 10 6125/98 Second 
Mid-Coast Marine 10 6125/98 Second 

DynCorp I&ET Proprietary DYN-002 



Subtask 1 - QA letter 

QA review activities were performed in support of 22 sites. Four sites, or 18 percent of the sites, 
accounted for 321 hours, or approximately 44 percent of the site-specific hours expended during this 
reporting period: 

• Lava Cap Mine (Region 9): 105 hours 
• Pownal Tannery (Region 1 ): 76.5 hours 
• Omega Chemical (Region 9): 71.6 hours 
• North Railroad Avenue Plume (Region 6): 68 hours 

The average number of hours expended for the remaining 18 sites was 18.3 hours. The QA review 
letters for all four sites listed above were delivered during the reporting period. 

A total of 650.4 hours at a cost of $29,443.61 was charged to the subtask. 

Subtask 2 - Conference Calls 

Conference Calls were conducted for the following sites during the reporting period: 

• Pownal Tannery (Region 1) 
• Nansemond Ordnance Depot (Region 3) 
• Fox River (Region 5) 
• Pemaco Maywood (Region 9) . 
• Federal Creosote (Region 2) 
• North Railroad Avenue Plume (Region 8) 

A total of 63.5 hours at a cost of $2,874.65 was charged to the subtask. 

Subtask 3 -- Submission of Site HAS Packages for EPA Approval 

The documentation record, HRS score sheets, and narrative summary for the un1e Creek Naval 
Amphibious Base site in Region 3 were reviewed and prepared for delivery to EPA Headquarters as 
part of the submission for NPL Update 25. 

A total of 19 hours at a cost of $860.13 was charged to the subtask. 

Subtask 4 - Support for NPL Aula Publication 

(Congressional form letters ritten to congresspersons or senators whose states/districts contain 
sites being propose or listed on the NPL were prepared and delivered to the EPA TOM. In 
addition, the narrative summaries for sites being proposed were edited and delivered to the Regions 
for final comment. Once comments were received, the narrative summaries were revised and 
delivered to the EPA TOM for inclusion in NPL Update 25. In addition, work began on the public_ 
documents for the NPL Proposed Update 25 and Final Rule 21. 

A total of 31 hours at a cost of $1,403.37 was charged to the subtask. 

Subtask 5-- Non-Site-Specific QA Work 

Significant non-site-specific work was performed during this reporting period for a total of 66.1 hours. 
at a cost of $2,992.35. Work performed in this category includes general technical support and 
document review, continued implementation of intemal guidelines and operating procedures, and 
communication, coordination and technical work for regional coordinators. 

Task 3, Regional Visits: No activities were performed under this task during the period. 

Task 4, Technical Assistance: DynCorp I&ET continued the technical assistance review of 
information for the Northwest Oil Drain site in Region 8. A total of 46 hours was charged by Ashley 
Jeffress and Steve Kral at a total cost of $1 ,658.96. 



Part 2. 
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Task 5, Meetings and Consultation with StiSI Center: 

Subtask 1 •• Status Meeting 

No activities were performed under this subtask during the period. 

Subtask 2 .. Pre-Rule Briefings 

DynCorp I&ET presented briefings for the following sites at EPA Headquarters on June 16 or 24: 

• Andrews Air Force Base (Region 3) 
• Brandywine DRMO (Region 3) 
• Computer- Circuits (Region 2) 
• Davis Park Road TCE (Region 4) 
• Evergreen Manor Ground Water Contamination (Region 5) 
• Federal Creosote {Region 2) 
• Fox River (Region 5) · 
• Indian Refinery· Texaco Lawrenceville (Region 5) 
• Lehigh Valley Railroad (Region 2) 
• Uttle Creek Naval Amphibious Base (Region 3) 
• Nansemond Ordnance Depot (Region 3) 
• North Railroad Avenue Plume (Region 6) 
• Pemaco Maywood (Region 9) · 
• Route 561 Dump (Region 2) 

The effort involved the preparation of one to two-page briefing papers, which were then presented to 
David Evans, Director of the State, Tribal and Site ID center, to inform him of the history and 
possible weaknesses in the HAS packages for sites being proposed in the next NPL update. 

A total of 173.5 hours (an average of 12.4 hours per she) at a cost of $6,624.23 was charged to the 
subtask. 

Subtask 3 •• Status Report 

The monthly QA Status Report, including detailed report, report matrix, and telecon summary for 
. June was delivered to EPA Headquarters on June 30, 1SSB; pending the EPA TOM's approval, the 

QA Status Regional Report will be delivered in earty July. A total of ~urs was charged by Joe 
Vescio for preparation of the reports at a total cost of $381.80. ../ 

Subtask 4 ·· Conference Supoort 

No activities were perfonned under this subtask during the period. 

Task 6, Research and Analysis of HRS Documentation Records: No activities were perfonned 
under this task during the period: 

Deliverables: A total of 19 deliverables and the monthly technical report were submitted for the 
period; five were submitted early, six were submitted on time, and nine had no due dates. 

Deliverable Title 

QA Review, 2nd 
Submission, Lehigh 
Valley Railroad, 
Region2 

Due Date 

612/98 

Modified Due Date 

NIA 

Date Submitted Submitted to 

6/1198· TenyKeidan 

DynCorp I&ET Proprietary OYN-002 
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Deliverable Title Due Date Modified Due Date Date Submitted Submitted to 

QA Status NIA NIA 613198 NPL Coordinators, 

Summary, Regional EPA Regions 1-10 

Reports 

Reference 28 of the NIA NIA 6/1/98 Kevin Wood, EPA 

Nansemond Region 3 

Ordnance Depot 
HRS Package 

OA Review, 4th · 6/12198 NIA 6/5/98 Terry Keidan 

Submission 
(Telecon Format), 
Computer Circuits, 
Region 2 

QA Review, 2nd 6/5/98 N/A 6/5198 MartiOHo 

Submission, Uttle 
Creek NAB, Region 
3 

QA Review, 1st 6/9/98 NIA 6/10198 Bob Myers 

Submission, North 
Railroad Avenue 
Plume, Region 6 

QA Review, 2nd 6/16/98 N/A 6/16/98 Terry Keidan 
Submission, Route 
561 Dump, Region 2 

QA Review, 2nd 6/17/98 NJA 6/17198 Randy Hippen 
Submission, Pownal 
Tannery, Region 1 

Revised Status 6/19/98 . NJA B/19/98 Terry Keidan 
Spreadsheet, 
Governor/State 
Support Letters 

Monthly Progress 6/22/98 NJA 6/22/98 Mary Ann Rich 
Report Jeanne Poovey 

QA Review, 1st 6/23198 N/A 6/22/98 Terry Keidan 
Submission, Omega 
Chemical Corp, 
Reglon9 

NPL Update 25 N/A N/A 6122196 Ben Conetta, EPA 

Narrative Region 2 
Summaries 

NPL Update 25 NIA N/A 6122/98 Kevin Wood, EPA 
Narrative Region 3 
Summaries 

NPL Update 25 N/A N/A 6122198 Cindy Gurley, EPA 
Narrative Region 4 
Summaries 

NPL Update 25 N/A N/A 6/22198 Jeanne Griffin, EPA 
Narrative Region 5 
Summaries 

NPL Update 25 N/A NJA 6/22198 Brenda Cook, EPA 

Narrative Region6 
Summaries 
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Deliverable Title 

NPL Update 25 
Narrative 
Summaries 

QA Review, 1st 
Submission, lava 
Cap Mine, Region 9 

. Congressional 
Letters for Proposed 
NPL Update 25 and 
Final Rule 21 

QA Review Second 
Status Summary 
Report 

Due Date 

N/A 

7/1/98 

N/A 

6130/98 

\lU.l:!.J 1 L. LO VL 10: ll/~l. 1o: .LV/J\Iv, c..roolLu~r£:;:7 l 

Modified Due Date 

N/A 

N/A 

N/A 

NIA 

Date Submitted 

6/22/98 

6/26/98 

6130196 

6/30198 

Submmedto 

Carolyn Douglas, 
EPA Region 9 

Terry Keidan 

TenyKeidan 

Terry Keidan 

Part 3. Issues and Resolutions: No issues were encountered during the reporting period. 

Part 4. 

Part 5. 

Part 6. 

Activities anticipated during the next month: Activities will continue on QA review, technical 
assistance, and preparation for the next NPL rule publication, including final preparation of EPA 
public infonnation documents. 

Lagging costs: Computer costs will lag one month behind throughout this task order. The long 
distance travel costs associated with Joe Vescio's trip to the National Site Assessment Conference 
in May will be included in a future invoice. 

Changes in personnel: 'Jennifer Horrocks, Region 5 Coordinator, resigned from DynCorp I&ET to 
relocate to Fort Collins, Colorado. Barbara Stitt is our new Region 5 Coordinator. In addition, 
Ashley Jeffress (Region 8 Coordinator) has relocated to Avon, Colorado, but is still working for 
DynCorp. We have reassigned the Region 8 Coordinator position to Amy DeMasi. 

DynCorp I&ET Proprietary DYN-002 
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DYNCORP I&ET, INC. 

EPA Contract No. 68-W-98-106 
Monthly Progress Report· 

fl/1/98- 7rJ1/98) 
BASE PERIOD 

Task Order Number: DYN-002 Est. for Next Period: 750 hours 
Task Order Title: Support for NPL Updates 
EPA TOM: T. Keidan I (703) 603-8852 
DynCorp I&ET, Inc. TOM: J. Vescio I (703) 519·1474 
Percent Complete: 35% (Based on Level of Effort} 

Part 1. Activities undertaken during the month: The majority of the level of effort (LOE) under QA Review 
was expended on the review of HRS packages for four sites: Leviathan Mine (Region 9), H~eman 
Leather (Region 2), Mohonk Road Industrial Plant (Region 2), and U.S. Avenue Burn (Region 2). 
Work on these sites accounted for 57 percent of the total site-specific charges to the work 
assignment. In addition, DynCorp I&ET, Inc. (DynCorp) performed QA review on 12 other sites. 

Under technical assistance, work continued on the Anaconda Copper s~e in Region 8. In addition, 
Kenvon Larsen..trav e ion 9 for a technical assistance visit on July 20 through 23, and 
William Chantry traveled to EPA Region 5 for a techmca ass1s a ce VIS on u y an · . 

A total of 1 2 deliverables and the monthly technical report were submitted for the period; all were 
submitted on time. During this reporting period, a total of 864.7 hours were expended at a total cost 
of $4~194.18. 

Site Name Region Date Received Submission 

Uttle Creek NAB 3 713/98 Fourth 
Federal Creosote 2 716198 Third 
Middlesex Sampling Plant 2 7/14/98 First 
Mohonk Rd. lndl,lstrial Plant 2 7/15/98 First 
Macalloy Corporation 4 7/24/98 First 
Solitron Devices; Inc. 4 7/30/98 First 

Subtask 1 - QA fetter 

QA review activities were performed in support of 16 sites. Four sites, or 25 percent of the sites, 
accounted for 326 hours. or approximately 57 percent of the.site-specific hours expended during this 
reporting period: 

• Leviathan Mine (Region 9): 108.5 hours 
• Hiteman Leather (Region 2): 78.5 hours 
• Mohonk Road Industrial Plant (Region 2): 75 hours 
• U.S. Avenue Bum (Region 2): 64 hours 

The average number of hours expended for the remaining 12 sites was 20.5 hours. The OA review 
letters for Leviathan Mine, Hiteman Leather, and U.S. Avenue Burn were deliVered during the 
reporting period. 

DynCorp I&ET, Inc. Proprietary 13 DYN-002 
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A total of 470 hours at a cost of $20,858.60 was charged to the subtask. 

Subtask 2 -- Conference Calls 

Conference calls were conducted for the following sites during the reporting period: 

• Lava Cap Mine (Region 9) 
• Sanford Gasification Plant (Region 4) 
• Pools Prairie (Region 7) 
• Charleston Boat Yard (Region 10) 
• Southam Oregon Marine (Region 1 0) 
• Eastland Woolen Mills (Region 1) 
• U.S. Avenue Burn (Region 2) 
• Leviathan Mine (Region 9) 

A total of 100 hours at a cost of $4,438 was charged to the subtask. 

Subtask 3 - Submission of Site HAS Packages for EPA Approval 

The documentation record, HAS score sheets, and narrative summary for the Route 561 Dump site 
in Region 2 were reviewed and prepared for delivery to EPA Headquarters-as part of the submission 
for NPL Update 25. -

A total of 2 hours at a cost of $88.76 was charged to the subtask. 

Subtask 4 -- Support for NPL Rule Publication 

The public documents that are published when the proposed and final rules are published in the 
Federal Registerwere completed during the period. Descriptions of 14 Sites Proposed to the 
National Priorities List in July 1998, Descriptions of 10 Final Sites Added to rha National Priorities Ust 
in July 1998, Background Information: National Priorities List, Proposed Rule and Rna/ Rule, and 
Supplementary Materials: National Priorities List, Proposed Rule and Anal Rule were completed and 
delivered to EPA headquarters on July 31, 1998. 

A total of 14 hours at a cost of $621.32 was charged to the subtask. ~~r· 
J\!J)I 

Subtask 5- Non-Site-Specific QA WOO. / • 1 . /?J\E \1 • 
Significant non~site-specific work was performed during this reporting period for a total ~ 7 . 
hours, at a cost of $6,501.24. ·Work performed in this category includes general techn~ 
and document review, continued implementation of internal guidelines and operating procedures, 
and communication, coordination and technical work for regional coordinators. 

Task 3, Regional Visits: No activities were performed under this task during the period. 

Task 4, Technical Assistance: DynCorp continued the technical assistance review of information 
for the Anaconda Copper site in Region 8. In addition, William Chantry traveled to Chicago, Illinois to 
meet with EPA Region 5 and staff from the State of Illinois to discuss HAS scoring scenarios for the 
Sauget Area 2 and Matthiessen and Hegeler Zinc Co. sites. Kenyon Larsen traveled to San 
Francisco, California to meet with EPA Region 9 and their contractor to discuss HAS scoring D~ 
scenarios for 18 different sites in Region 9. A total of 147.5 hours was charged at a total cost of __ 
$7,391.23. . 

Task 5, Meetings and Consultation with St.ISI Center: During the last reporting period, 32.5 hows 
were incorrectly charged under Task 5. Those hours and charges were moved to Task 2, OA 
Review, and are reflected in the current invoice. Because of the correction, -15.5 hours are charged 
to this task. 
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Subtask 1 -- Status Meeting 

No activities were performed under this subtask during the period. 

Subtask 2 -- Pre-Rule Briefings 
' 

No activities were performed under this subtask during the period. 

Si.Jbtask 3 -· Status Report 

The monthly QA Status Report, including detailed report, report matrix, and telecon summary tor July 
was detivered to EPA Headquarters on July 31, 1998; pending the EPA TOM's approval, the QA 
Status Regional Report will be delivered in early August. A total of 17 hours was charged by Joe 
Vescio for preparation of the reports. · · ~ 

Subtask 4 -- Conference Support 

No activities were performed under this subtask during the period. 

Task 6, Research and Analysis of HRS Documentation Records: No activities were performed 
under this task during the period. 

Part 2. Technical Direction Forms Received: 

Task No. TDFNumber 

Task 2, QA Review 5 

Task 2, QA Review 6 

DateR~lved 

7/28198 

7/30/98 

Description 

Consolidation of the four public 
information documents in two 
documents. 

Review of MNG's synopsis of a 
telephone conversation 
concerning the North Belmont 
Plume site. 

Part 3. Delivarables: A total of 12 deliverables and· the monthly progress report were submitted for the 
period; all were submitted oi'l time. 

Deliverable Title Due Date Modified Due Date Date Submitted Submitted to 

Narrative 712198 N/A 7/2198 Terry Keidan 
Summaries for 
Proposed NPL 
Update25 

Possible HRS 7/2198 N/A 7/2198 Jennifer Griesert 
Scoring Scenarios 
for the Northwest Oil 
Drain Site, Region 8 

QA Status 7/6/98 N/A 7/6/98 NPL Coordinators, 
Summary, Regional Regions 1 - 1 0 
Report 

Public Documents 7n198 
for NPL Proposed 

NJA 7n/9B Terry Keidan 

Rule and Final Rule 

DynCorp I&ET, Inc. Proprietary ;( DYN-002 



Deliverable Title 

Region 5 Technical 
Assistance Trip 
Report 

QA Review, 1st 
Submission, U.S. 
Avenue Bum Site, 
Region 2 

QA Review, 1st 
Submission, 
Leviathan Mine Site, 
Region 9 

QA Review, 2nd 
Submission, 
Hiteman Leather 
Company Site, 
Region2 

Revised Status 
Spreadsheet, 
Governor/State 
Support Letters 

Monthly Progress 
Report 

QA Review, 2nd 
Submission, Mid· 
Coast Marine, 
Charleston Boat . 
Yard, and Southern 
Oregon Marine 
Sites, Region 1 0 
(Telecon Format) 

Response to 
Technical Direction 
#6, Review of 
MNG's Synopsis of 
Telephone 
Conversation 

QA Review Third 
Status Summary 
Report 

Due Date 

7/14198 

7114198 

7/14198 

7115/98 

7/16/98 

7/20/98 

7/24/98 

7/31198 

7131/98 

Modified Due Date 

N/A 

NIA 

N/A 

NIA 

NJA 

N/A 

N/A 

N/A 

N/A 

Date Submitted 

7/14198 

7/14198 

7/14198 

7/15198 

7/16/98 

7/20198 

7/24198 

7/31/98198 

7/31/98 

Submitted to 

Bob Myers 

Terry Keidan 

Terry Keidan 

Terry Keidan 

Terry Keidan 

Mary Ann Rich 
Jeanne Poovey 

Bob Myers 

Terry Keidan 

Terry Keidan 

Part 4. Issues and Resolutions: No issues were encountered during the reporting period. 

Part 5. 

Part 6. 

Part 7. 

Activities anticipated during the next month: Activities will continue on QA review, technical 
assistance, and preparation for the next NPL rule publication, which may be in September. 

Lagging costs: Computer ca:;ts will Ia!! one month behind throughout this task order. The long 
distance travel costs associated with kenyon Larsen's trip to San Francisco and William Chantry's 
trip to Chicago in July will be included in a future invoice. 

Changes in personnel: There were no changes in personnel during the period. 

OynCorp l&ET, Inc. Proprietary 
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DYNCORP I&ET,INC. 

EPA Contract No. 68-W-98~106 
Monthly Progress Report 

(8/1/98 - 8131/98) 
. BASE PERIOD 

Task Order Number: DYN-002 Est. for Next Period: 900 hours 
Task Order Title: Support for NPL Updates 
EPA TOM: T. Keidan I (703} 603-8852 
DynCorp I&ET, Inc. TOM: J. Vescio I (703) 519-1474 
Percent Complete: 40% (Based an Level of Effort) 

Part 1. ActMties undertaken during the month: The majoritY of the level of effort (LOE) under OA Review 
was expended on the review of HRS packages for four sites: Macalloy Corporation (Region 4), City 
of Perryton Well No.2 (Region 6), Smithtown Ground Water Contamination (Region 2), and 
Middlesex Sampling Plant {Region 2). Work on these sites accounted for 62 percent of the total 
site-specific charges to the work assignment. In addition, DynCorp l&ET, Inc. (DynCorp) performed 
QA review on 15. other sites. 

'1, 

~ 
'i 

Under technical assistance, wori< continued on the !SRI Anaconda Copper site in Region 8. Amy 
DeMasi travelled to EPA Region 8 in Denver, Colorado on August 17 through 20 to review HAS 
scoring information for the !SA/Anaconda site and to review information for two other potential NPL 
sites. 

$ 

1-t "\ ~' <.? i 
'r"" In late July, DynCorp was tasked to review and revise the public documents published during NPL · '-' 

rule publication. These documents were consolidated from four into two documents and were ~~ 't. · 
delivered_ to EPA Headquarters in Mid-August. ':1. ~fJ f 
A tot~l of 11 deliverables and th~ monthl~ technical report were submitted fo~ the ~eriod; fi~e wer~ \:j ~~ -.~ . .t 
submitted early, four were submitted on time, and two had no due date. Dunng thts reportmg penod, ( ~ -~:\1 l 
a total of.B43.6 hours were expended at a total cost of $42744.62. :\J 
Task 1, Develop Work Plan: Task order monitoring, quality assurance, and management were ? 
perlormed during the reporting period by OynCorp. A total of 32.5 hours was charged at a cost of 
$2,389.82 for this task. In addition, please note that the "Other Expenses" in the monthly financial / 
report consist of long distance telephone/fax charges. . 

Task 2, QA Review: During this reporting period, a total of 651.3 hours, or approximately n 
percent of the charges to the task, were site specific. DynCorp received 13 HAS packages for QA 
review during the period: 

Site Name Region Date Received Submission 

City of Perryton Well No. 2 6 8/3/98 First 
Mohonk Rd. Industrial Plant 2 8/14198 Second 
Smithtown GW Contamination 2 8/14198 First 
Pownal Tannery · 1 8/17/98 Fourth 
Newton County Wells 7 B/18198 First 
Hiteman Leather 2 8119/98 Third 
U.S. Avenue Bum 2 8/25/98 Second 
Copper Basin Mining Dist. 4 8/24/98 First 
ISR/Anaconda Copper 8 8/26/98 First 
Southern Oregon Marine 10 8/27/98 Third 
Mid-Coast Marine 10 8/28/98 Third 
Charleston Boat Yard 10 8128198 Third 
Middlesex Sampling Plant 2 8128198 Second 
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Subtasl< 1 •• QA letter 

QA review activities were performed in support of 19 sites. Four sites, or 21 percent of the sites, 
accounted for 359.6 hours, or approximately 62 percent of the site-specific hours expended during 
this reporting period: 

• Macalloy Corporation (Region 4): 107 hours 
• City of Perryton Well No. 2 (Region 6): 99.5 hours 
• Smithtown Ground Water Contamination (Region 2): 93.4 hours 
• Middlesex Sampling Plant (Region 2): 59.7 hours 

The average number of hours expended for the remaining 15 sites was 17.6 hours. The QA review 
letters for Macalloy Corporation, City of Perryton. and Middlesex Sampling Plant were delivered 
during the reporting period. 

A total of 612.3 hours at a cost of $28,306.63 was charged to the subtask. 

Subtask 2 - Conference Calls 

Conference calls were conducted for the following sites during the reporting period: 

• Hiteman leather (Region 2) 
• Middlesex Sampling Plant (Region 2) 
• Southern Oregon Marine (Region 1 0) 
• Solitron Devices (Region 4) 

A total of 39 hours at a cost of $1,802.97 was charged to the subtask. 

Subtask 3 •• Submission of Site HAS Packages for EPA Approval 

·No activities were performed under this subtask during the period. 

Subtask 4 - Support for NPL Rule Publication 

In late July, DynCorp was tasked by EPA Headquarters to revise and consoHdate the public 
documents published during NPL rulemaking. The documents were revised and consofidated 
because they contained much of the same information about Superfund and the NPL The 
. documents Background Information: National Priorities Ust, Proposed Rule and Final Rule and 
Supplementary Materials: National Priorities List, Proposed Rule and Final Rule were combined into 
one document In addition, the documents that contain the site narrative summaries, Descriptions of 
Sites Proposed to the Nanonal Priorities List and Descriptions of Final Sites Added to the National 
Priorities Ust were combined into one document 

A total of 29.5 hours at a cost of $1,363.79 was charged to the subtask. 

Subtask 5- Non-Site-Specific QA Work 

Significant non-site-specific work was performed during this reporting period for a total of 35.8 hours, 
at a cost of $1,655.03. Work performed in this category includes general technical support and 
document review, continued implementation of intemal guidelines and operating procedures, and 
communication, coordination and technical work for regional coordinators. 

As noted in a previous monthly progress report, 2.5 hours were billed at an incorrect hourly rate ~ 
during June for Jennifer Horrocks. The hours were backed out in July and 2.5 hours at the correct k-j 
hourly rate are being charged in August to Task 2, at a cost of $29.17. V 

Task 3, Regional Visits: No activities were pertormed under this task during the period. 

Task 4, Technical Assistance: Amy DeMasi travelled to EPA Region 8 In Denver, Colorado with 
Jennifer Griesert of EPA Headquarters. They met with Dave Williams (EPA Region 8 NPL 
Coordinator) and his contractor to discuss the ISA! Anaconda HRS package. DurinQ the visit, Ms. 
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DeMasi reviewf!d scoring information for the site, and reviewed completed portions of the 
documentation record to provide input to the regional contractor. In addition, HRS scoring scenarios 
for the Ogden Railroad Yard and French Gulch sites were discussed; 

A total of 72 hours at a cost of $5,488.12 was charged to the task. 

Task 5, Meetings and Consultation with ST/SI Center: 

Subtask 1 - Status Meeting 

No activities were performed under this subtask during the period. 

Subtask 2 - Pre-.Rule Briefings 

No activities ware performed under this subtask during the period. 

Subtask 3 - Status Report 

The monthly QA Status Report, including detailed report, report matrix, and telecon summary for 
August was delivered to EPA Headquarters on August 28, 1998; pending the EPA TOM's approval, 
the QA Status Regional Report will be delivered in early September. A total of 22.5 hours at a cost 
of $1 ,613.26 was charged by Joe Vescio for preparation of the reports." 

Subtask 4 - Conference Support 

No activities were perfonned under this subtask during the period. 

I 
'! 

As noted in a previous monthly progress report, .5 hours were billed at an incorrect hourly rate 
during June for Jennifer Horrocks. The hours were backed out in July and 0.5 hour is being charged j ¥ 
at the correct hourly rate in August to Task 5, at a cost of $5.83. 

Task 6, Research and Analysis of HRS Documentation Records: No activities were performed 
under this task during the period~ · 

Part 2. Technical Direction Forms Received: 

Task No. 

Task2, OA Review 

Task 2. OA Review 

Task 4, Tech. Asst. 

Task 6, Research & 
Analysis of Doc. 
Records 

Task 2, QA Review 

TDFNumber 

7 

8 

9 

10 

11 

DynCorp I&ET, Inc. Proprietary 

Data Received 

8/11/98 

8/14198 

8/15198 

8/19/98 

8131/96 

Description 

Review and respond to QA 
review-related questions from 
EPA Region7 

Stop QA review of the Solitron 
Devices HAS package In 
Region4 

Travel to Region 8 to perform 
earty technical assistance on at 
least three sites 

Review the Teledyne 
Semiconductor and Spectra 
Physics site listing files and 
provide copies of documents 
not available at the EPA docket 

Resume QA review of the 
Solitron Devices HAS package. 

DYN-002 
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Part3. Deliverables: A total of 11 deliverables and the monthly technical report were submitted for the 
period: five were submitted early, four were submitted on time, and two had no due date. 

Deliverable TIUe Due Date Modified Due Date Date Submitted Submttted to 
! 

QA Status Summary N/A . NIA 8/3198 NPL Coordinators, 
Regional Report Regions 1-10 

I 

Region 9 Technical 8/3/98 N/A 8/3198 Terry Keidan 
Assistance 
Summary Report 

QA Review, 1st B/12/98 N/A 8/10/98 Terry Keidan 
Submission, 
Mohonk Rd. 
lndustrial Plant, 
Region 2 

QA Review, 1st 8111/98 N/A ~ 8/10/98 Terry Keidan 
Submission, 
Middlesex Sampling 

I 
Plant, Region 2 I 

Revised Status 8113198 N/A i B/13198 Terry Keldan/ 
I 

Spreadsheet for I Bob Myers 
Governor/State ', 

Support Letters 

Draft Combined 8/19/98 N/A 8/18198 Terry Keidan 
Public Documents 
for NPL Proposed 
Rule and Final Rule 

Monthly Progress 8/20/98 NIA 8/20198 Mary Ann Rich 
Report Jeanne Poovey 

QA Review, 1st 8/21/98 NIA 8121/98 Barbara Vandermer 
Submission, 
Macalloy 
Corporation, Region 
4 

Region 8 Technical 8/25/98 N/A 6/25/98 Terry Keidan 
Assistarica 
Summary Report 

Exphination of N/A N/A 8/26198 Cindy Gurley, 
Sample Quantitation Region4NPL 
Limits, Sanford Coordinator 
Gasification ·Plant 
site, Region 4 

QA Status Summary 8/31/98 NIA 8128/98 Terry Keidan 
Report 

QA Review, 1st 8131/96 N/A B/29/98 Barbara Vandermer 
Submission, City of 
Perryton Well No.2, 
RegionS 

Part 4. Issues and Resolutions: No issues were encountered during the reporting period. 

Part 5. 

Part 6. 

Activities anticipated during the next month: Activities will continue on QA review, technical 
assistance, and preparation for the next NPL rule publication, which will be in late September. 

Lagging costs: Computer costs will lag one month behind throughout this task order. The long 
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Part 7. 

distance travel costs associated with Amy DeMasi's trip to Denver, Colorado will be included in a 
future invoice. 

Changes in personnel: Lesa Pearson was hired and began work on the contract on August 31, 
1998. She will be working on QA reviews and other projects under the different task orders. In 
addition, Kristen Knlpling began work at DynCorp on August 17, 1998. Ms. Knipling will be working 
primarily under the Information Management task order on the contract. 

With the departure of Steve Kral, William Chantry has taken over the duties as Region 2 Coordinator 
for DynCorp. 

DynCorp I&ET, Inc. Proprietary DYN-002 
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DVNCORP I&ET, INC. 

EPA Contract No. 68-W-98~106 
Monthly Progress Report 

(97.1198'~ 9/30/98) 
BASE PERIOD 

Task Order Number: DYN-002 Est. for Next Period: 600 hours 
Task Order Title: Support for NPL Updates 
EPA TOM: T. Keidan I (703) 603-8852 
DynCorp l&ET,lnc. TOM: J. Vescio/(703)519-1474. 
Percent Complete: 54.1% (Based on Level of Effort) 

Part 1. Activities undertaken during the month: The majority of the level of effort (LOE) under QA Review 
was expended on the review of HAS packages for the following four sites: Copper Basin Mining 
District (Region 4), ISRI Anaconda Copper (Region 8), Newton County Wells (Region 7), and 
Midnite Mine (Region 10). Work on these sites accounted for 58 percent of the total site-specrtic 
charges to the work assignment. In addition, DynCorp I&ET, Inc. ([)ynCorp) performed OA review 
on 16 other sites. 

DynCorp assisted EPA Headquarters in the preparation for Proposed Update 26 to the National 
Priorities Ust{NPL). Narrative summaries, congressional letters, and-public information documents 
for the update were prepared and delivered during the month. 

DynCorp prepared and delivered the Contractor Performance Report for the task order in early 
September. We subsequently received the EPA TOM's review. in which DynCorp scored 
~outstanding" in every category of the report. 

A total of 17 deliverables and the monthly technical report were submitted for the period; four were 
submitted early, 10 were submitted on time, and three had no due date. 9uring this reporting period, 
a total of 895.1 hours were expended at a total cost of $42,782.52. 

Task 1, DeveiQp Work Plan: Task order monitoring, quality assurance, and management were 
performed during the reporting period by OynCorp. A total of 44.5 hours was charged at a cost of 
$2,676.1 1 for this task. 

Task 2, QA Review: During this reporting period, a total of sn.4 hours, or approximatelyJ!!_ 
percent of the charges to the task, were site specific, DynCorp received eight HRS packages for QA 

-n!VIew dunng me penocr:--. 

Site Name 

Lava Cap Mine 
Midnite Mine 
City of Perrvton Well No. 2 
Pownal Tannery C 
Omega Chemical Corp. 
U.S. Avenue Bum 
Smithtown GW Contamination 
Pools Prairie 

Subtask 1 -- QA letter 

Region 

9 
10 
6 
1 
9 
2 
2 
7 

Date Received 

9/1/98 
9/3/98 
9/8198 
9/8/98 
9/10/98 
9/21/98 
9/21/98 
9/22/98 

Submission 

Second 
Second 
Second 
Fifth . 
Seeond 
Third 
Second 
Second 

QA review activities were performed in support of 20 sites. Four sites, or 20 percent of the sites. 
accounted for 369 hours, or approximately 58 percent of the site-specific hours expended during this 
reporting period: · 

• Copper Basin ~ining District (Region 4): 116 hours 
• !SA/Anaconda Copper Co. (Region 8): 99.5 hours 
• Midnite Mine (Region 10}: 83.8 hours 
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• Newton Co. Wells (Region 7): 80.7 hours 

The average number of hours expended for the remaining 16 sites was 16.7 hours. The OA review 
letters for Copper Basin Mining District, !SRI Anaconda Copper Co., Midnite Mine, and Newton Co. 
Wells were delivered during the reporting period ... 

A total of 635.9 hours at a cost of $27,133.85 was charged to the subtask. 

Subtask 2 -- Conference Calls 

Conference calls were conducted for the following sites during the reporting period; 

• PownaiT annery (Region 1) 
• Omega Chemical Corporation (Region 9) 
• Midnite Mine (Region 1 0) 
• !SRI Anaconda Copper Co. (Region B) 
• Mohonk Road Industrial Plant (Region 2) 
• Smithtown Ground Water Contamination (Region 2) 

A total of 32.5 hours at a cost of $1,386.76 was charged to the subtask. 

Subtask 3-- Submission of Site HRS Packages for EPA Approval 

Final documentation records and HRS score sheets were prepared and delivered to EPA 
headquarters for the Middlesex Sampling (Region 2} and Lava Cap Mine (Region 9} sites. A total of 
nine hours, at a. cost of $384.03, was charged to the subtask. 

Subtask 4 -- Support for NPL Rule Publication 

During September, DynCorp supported EPA Headquarters in the publication of Proposed Update 26 
of the NPL Narrative summaries for those sites to be included in the update were delivered to the 
respective EPA Regions for final comment .and then delivered to the EPA TOM. In addition, letters 
were prepared for those Congress Persons and Senators that had future NPL sites located in their 
congressional districts or states. In addition, the public information documents were finalized and 
posted on the Internet at the time of publication of the proposed rule. 

A total of 43.5 hours at a cost of $1,856.15 was charged to the subtask. 

Subtask 5-- Non-Site-Specific OA Work 

Significant non-site-specific work was ~erfonned ~uri~g this reporting period for a total o~ 
at a cost of $3,742.16. The hours dunng the perrod rncreased from last month becaus~~ 
increased coordination with the Regions during the NPL proposed upd_ate. Work performed in this 
category includes general technical support and document review, continued implementation of 
internal guidelines an'd operating procedures, and communication, coordination and technical work 
for regional coordinators. 

Task 3, Regional Visits: No activities were performed under this task during the pe!iad. 

Task 4, Technical Assistance: No activities were performed under this task during the pe~od. 
Please note that outstanding travel costs for Amy Demasi's trips Atlanta, GA ~nd Denver CO to 
P.rovide technical assistance a~ded this billjng period. _ _Refer to the Detailed Travel Report tor 
further explanation of the charges. . 

Task 5, Meetings and Consultation with STISI Center: 

Subtask 1 -· Status Meeting . 

No activities were performed under this subtask during the period. 

DynCorp I&ET, Inc. Proprietary J.f DYN-002 



\ 1 U ~} l 1. L 0 U .£ l v · .L -;r;r ,_ ~ · ~ - - -

r n.v1~l u,::, r..r't\./ v~nn 

.. ' 

Part 2. 

Task No. 

Subtask 2 - Pre-Rule Briefings 

No activities were performed under this subtask during the period. 

Subtask 3 - Status Report 

The monthly QA Status Report, including detailed report, report matrix, and telecon summary for 
September was delivered to EPA Headquarters on September 30, 1998; pending .the EPA TOM's 
approval, the dA Status Regional Report will be delivered in early October. A total of 22 hours at a 
cost of was charged by Joe Vescio for preparation of the reports. / ,._ 
In addition, briefing reports were prepared and delivered to EPA Headquarters for those sites 
included in NPL Update 26. A total of 20 hours was charged for this support. 

A total of 42 hours, at a cost of $2,426.18, was charged to the subtask. 

Subtask 4 -- Conference Support 

No activities were performed under this subtask during the period. 

Task 6, Research and Analysis of HRS Documentation Records: No activities were performed 
under this task during the period. · 

Technical Direction Forms Received: 

· Date Received Description 

Task 2, QA Review 

TDFNumber 

12 9123/98 Tasked to make copies of HRS 
packages for two sltes in 
Region 2: Hiteman Leather and 
Middlesex Sampling Plant 

Task 4, Tech. Asst. 13 9129/98 Travel to Montana to 
· performearly technical 

assistance on the Tenmile 
Creek site 

Part 3. Deliverables: A total of 17 deliverables and the monthly technical report were submitted for the 
period; four wer'e submitted early, 10 were submitted on time, and three had no due date. 

Deliverable TiUe Due Date Modified Due Date Date Submitted Submitted to 

QA Status Summary 9/2198 N/A 9/2/98 NPL Coordinators, 
Regional Report Regions 1-1 o 
QA Review, 1st 9/11/98 NJA 912198 Terry Keidan 
Submission, 
Smithtown GW 
Contamination, 
Region 2 

OA Review, 2nd 9/8/98 N/A 9/4/98 Terry Keidan 
Submission, U.S. 
Avenue Bum, 
Region2 
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Deliverable TIUe Due Date Modified Due Date Date Submitted Submitted to 

QA Review, 1st 9/11/98 N/A 9/8198 Jennifer Griesert 
Submission, 
ISR!Anaconda 
Copper Co. 

Revised Status 9/15198 N/A 9115198 Terry Keidanl 
Spreadsheet for Bob Myers 
Governor/State 
Supp9rt Letters 

OA Review, 1st 9/16/98 NIA 9/16/98 Mary Ann Rich 
Submission, Newton 
County Wells, 
Region 7 

QA Review, 2nd 9/17/98 N/A 9117/98 Bob Myers 
Submission, Midnite 
Mine, Region 10 
(T elecon format) 

QA Review, 1st 9/19/98 NIA 9/18/98 Barbara Vandermer 
Submission, Solitron 
Devices, Inc., 
Region 4 

Monthly Progress 9120198. N/A 9/21198" Mary Ann Rich 
Report Jeanne Poovey 

Narrative N/A NIA 9121/98 Ben Conetta, EPA 
Summaries for Sites Region 2 
in NPL Update 26 

Narrative N/A N/A 9/21/98 Brenda Cook. EPA 
Summaries for Sites Regions 
in NPL Update 26 

Narrative NIA NIA 9/21/98 Carolyn Douglas, 
Summaries for Sites EPAAegion9 
in NPL Update 26 

Congressional 9/22/98 N/A 9122/98 Terry Keidan 
Letters for Proposed 
NPL Update 26 and 
Final NPL Update 
22 

QA Review, 1st 9/22/98 NJA 9122198 Barbara Vanderrner 
Submission, Copper 
Basin Mining 
District, Region 4 

Final Review 9/23/98 N/A 9123/98 Terry Keidan 
. Briefings for 

Proposed NPL 
Update 26 

Final Review 9/24/98 N/A 9/24/98 Terry Keldan 
Briefing for 
Smithtown GW 
Contamination site, 
Region 2 

Site Narrative 9/24196 N/A 9/24/98 Terry Keidan 
Summaries for 
Proposed NPL 
Update 26 
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Deliverable TIUe Due Date Modified Due Date Date Submitted 

QA Sta(us Summary 
Report 

9/30/98 N/A 9/30/98 

Submitted to 

TenyKeidan 

Part 4. 

Part 5. 

Part 6. 

Part 7. 

·aecause the monthly progress report due date (9/20198) fell on a Sunday. the report was delivered on the 
next business day, 9/21198. 

Issues and ReSolutions: No issues were encountered during the reporting period. 

Activities anticipated during the next month: Activities will continue on QA review and technical 
assistance. 

Lagging costs: Computer costs will iag one month behind throughout this task order. The long 
distance travel costs associated with Amy DeMasi's trip to Denver, Colorado will be included in a 
future invoice. 

Changes in pe~onnel: There were no changes in personnel during the period. 
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